

Closed ReMCoWG Actions

AP No.	Title	Org. Assigned to	Date Closed
153	Supplier Release 2.3.4 – Suppliers to respond with a generic Email Address to Capita and/or NIE Networks	Suppliers	30/08/2017
154	Secure Meters DR - ESBN/NIE Networks to review contingency plans to determine if a co-ordinated plan could apply in certain scenarios	ESBN/NIE Networks	30/08/2017

New ReMCoWG Actions

AP No.	Title	Org. Assigned to	Date Due
155	De-harmonisation - CER and UR to engage at director level.	CER/UR	30/09/2017
156	De-harmonisation - CER/UR to update the ReMCowG with the next steps	CER/UR	30/09/2017